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Delivery of one of the two replacement chillers earlier 

this summer.  Screen capture from video courtesy of 

Tom Christie of Hoffman Construction. 

 

Design Development milestone near; 

both replacement chillers running 

 

At the deadline for this report, Heery and their 

consultants were still working to complete the 

Design Development (DD) drawing and 

engineering submittal due on 15 September.   
 

The Project Team and Hoffman Construction will 

each vet the milestone submittal, and Hoffman 

will present their estimate based on that submittal 

in October.  Heery’s next milestone submittal is the 

Construction Documents set due in late 

December. 
 

Hoffman is in the opening stages of developing a 

construction phasing plan.   
 

Ongoing Activities: 
 

 Code Compliance:  Continued discussions 

between the Project Team and City to 

ensure design aligns with relevant local and 

national codes. 
 

 Schedule Development:  The Project Team 

continues to fine-tune the schedule with 

Hoffman and Heery. 
 

 Contracting:   

o Proposed contract amendments for 

Hoffman and consultant OAC Services 

are being developed to match the new 

scope of the project and will be 

presented to Council this Summer. 

o Early foundation and shearwall 

package, early 2018. 

PROJECT DASHBOARD 
 

 Budget Status – 9/18/2017 

  *Baseline **Paid to date 

  Budget 8/31/2017 

GCCM Costs  $50,900,000 $151,754 

WSST (9.7%)  $4,937,300 $14,720 

Owner Direct Work  $16,078,585 $2,882,538 

Subtotal  $71,915,885 $3,049,012 

Previous Spend**  $12,371,428 $12,371,428 

Total  $84,287,313 $15,420,440 

* Numbers are rounded to the nearest dollar. 
** 2013-15 Courthouse Project (property acquisition, GC, PM, design). 
NOTE: Bond debt service is tracked by Snohomish County Finance. 

 

Schedule Status* – 9/18/2017  

  Start Finish 

Design Development Phase  Apr 2017 Sept 2017 

Construction Documents Phase  Sept 2017 Mar 2018 

Permitting**  Oct 2017 May 2018 

Build Courthouse Addition  Apr 2018 Aug 2019 

Phased Courthouse Renovation  Jul 2019 Mar 2021 

Project Closeout  Mar 2021 Sep 2021 
 

* This status reflects pre-construction activities. 
** This does not include land-use permitting efforts in progress. 

 

Project Action Item Status – 9/18/2017 
OPEN ITEMS 9 

ONGOING 11 
ON HOLD 0 
CLOSED 57 

TOTAL 77 
 

Closely Monitored Issues 
1. Budget management and accountability 
2. City code and permitting requirements 
3. Verifying existing site conditions 
4. Aligning design, budget, and building 

occupants’ needs 
5. Regional construction market’s impact upon 

labor costs 
6. Occupied facility impacts 
7. Scheduling, phasing, sequencing of work 

 


